
SEMS DocID 2330169
POLREP #55 
AINSWORTH SITE 
3200 E. BIDDLE STREET 
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1830 HOURS THURSDAY, JUNE 1, 1995)

A, OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE 
OPERATIONS.

B. PERSONNEL ON-SCENE: EPA - 1
TAT - 2 
ERCS -13

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL 
NON-WORKING HOURS (WORK SHIFT: 0600-1830) .

D. ESTIMATED COSTS: COSTS TO DATE

06/01/95 CEILING

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

$ 35,730 
$ 56,448 
$ 784,631 
$ 113,034 
$ 33,190

$ 83,500 
$ 96,000 
$1,350,000 
$ 130,000 
$ 34,500 
$ 261,000

TOTAL $1,023,033 $1,955,000

II. ACTIONS TAKEN

A. ERCS CONTINUED TANK CLEANING OPERATIONS ON THE 
SECOND FLOOR OF THE MAIN BUILDING.

B. ABOVE-GROUND STORAGE TANK (AST) T-141 EMPTIED, CUT, 
CRUSHED AND THEN STAGED IN THE SUB-BASEMENT. AIR 
MONITORING OF TANK CONDITIONS WAS CONDUCTED BY TAT 
PRIOR TO AND DURING CUTTING OPERATIONS.

C. ERCS RM AND CHEMIST CONTINUED TO COORDINATE 
TRANSPORTATION AND DISPOSAL ARRANGEMENTS.

III. FUTURE ACTIONS

A. TAT TO CONDUCT CONTINUOUS AIR MONITORING DURING HOT 
ZONE OPERATIONS.

B. ERCS TO CONTINUE TANK CUTTING/CLEANING OPERATIONS 
INSIDE BUILDING.



C. RM AND CHEMIST TO CONTINUE COORDINATING 
TRANSPORTATION AND DISPOSAL OF ON-SITE WASTES.

D. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH 
LOCAL, STATE, AND FEDERAL AGENCIES.

E. ERCS TO CONTINUE TO REMOVE AND DISMANTLE ABOVE 
GROUND STORAGE TANKS FROM TANK FARM AREA; SEDIMENTS 
FROM THE CONTAINMENT AREA WILL BE EXCAVATED AND 
STAGED IN A SLUDGE BOX FOR FUTURE DISPOSAL.

*******************
ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




